	Milestone number
	Milestone name
	Delivery month

	MS01
	Best practice overview
	6

	MS02
	Knowledge Centre Service - Validated Proof of Concept Service
	12

	MS03
	First version of E-ARK SIP, AIP and DIP specifications
	15

	MS04
	First release of E-ARK tools
	18

	MS05
	Knowledge Centre Service - Validated Operational Service
	24

	MS06
	Pilot release of E-ARK formats and tools
	27

	MS07
	Set up of pilots
	27

	MS08
	Pilots concluded
	33

	MS09
	Knowledge Centre Service - Validated Final Service
	36

	MS10
	Final release of E-ARK formats and tools
	36



